

Hounslow Highways Major Maintenance Programme 2018 (as of 13/07/18)

STREET NAME	SECTION DESCRIPTION	WARD	START DATE	FINISH DATE
Micro Resurfacing				
ERNEST GARDENS	MAGNOLIA RD TO END OF RD (ERNEST GRDS)	CHISWICK RIVERSIDE	COMPLETED	COMPLETED
WHITEHALL PARK ROAD	WOLSELEY GRDS TO END OF RD	CHISWICK RIVERSIDE	COMPLETED	COMPLETED
GORDON ROAD	TEMPLE RD TO INWOOD RD	HOUNSLOW CENTRAL	COMPLETED	COMPLETED
MAGDALA ROAD	WORPLE RD TO RICHMOND RD (MAGDALA RD)	ISLEWORTH	COMPLETED	COMPLETED
CAMPION ROAD	PARKWOOD RD TO NUMBERLAND AV	OSTERLEY & SPRING GROVE	COMPLETED	COMPLETED
ALBURY AVENUE	NUMBERLAND AV TO CAMPION RD	OSTERLEY & SPRING GROVE	COMPLETED	COMPLETED
PARKWOOD ROAD	WOOD LN TO END OF RD (PARKWOOD RD)	OSTERLEY & SPRING GROVE	COMPLETED	COMPLETED
CHISWICK COMMON	BELMONT TERRACE TO WINDMILL PASSAGE	TURNHAM GREEN	COMPLETED	COMPLETED
BRIDGE STREET	JCT BELMONT RD TO END OF RD	TURNHAM GREEN	COMPLETED	COMPLETED
LEGRACE AVENUE	BATH RD TO END OF RD (LEGRACE AV)	CRANFORD	27/06/2018	17/07/2018
PALMER CLOSE	PALMER CL T JCT TO END OF RD	HESTON CENTRAL	COMPLETED	COMPLETED
POOLE COURT ROAD	VICARAGE FARM RD TO END OF RD (POOLE COURT RD)	HESTON CENTRAL	COMPLETED	COMPLETED
BELMONT TERRACE	BELMONT GROVE TO CHISWICK COMMAN RD	TURNHAM GREEN	COMPLETED	COMPLETED
GREENCROFT ROAD	GREENCROFT RD TO END OF RD	HESTON CENTRAL	COMPLETED	COMPLETED
ST CHRISTOPHER	THORNBURY RD TO END OF RD (ST CHRISTOPHERS CL)	OSTERLEY & SPRING GROVE	COMPLETED	COMPLETED
Road Resurfacing				
RINGWAY	RINGWAY TO RINGWAY	HESTON WEST	COMPLETED	COMPLETED
OVERTON CLOSE	AV RD TO END OF RD	OSTERLEY & SPRING GROVE	COMPLETED	COMPLETED
HARTINGTON ROAD	CAVENDISH RD TO DEVONSHIRE GRDS	CHISWICK RIVERSIDE	COMPLETED	COMPLETED
ROSARY CLOSE	VICARAGE FARM RD TO END OF RD (ROSARY CL)	HESTON CENTRAL	COMPLETED	COMPLETED
RENFREW ROAD	BATH RD TO VICARAGE FARM RD	HESTON CENTRAL	COMPLETED	COMPLETED
CONSTABLE GARDENS	WHITTON DENE TO END OF RD (CONSTABLE GRDS)	HOUNSLOW SOUTH	COMPLETED	COMPLETED
BRITISH GROVE (A section between Chiswick High Road and the edge of the island)	CHISWICK HIGH RD TO END OF ISLAND (L SPLAY)	CHISWICK RIVERSIDE	TBC	TBC
AVENUE ROAD	WINDMILL RD TO ENFIELD RD	BRENTFORD	COMPLETED	COMPLETED
Road Asphalt Patching (sectional treatment)				
ALBANY ROAD	EALING RD TO BROOK RD S	BRENTFORD	COMPLETED	COMPLETED
ASHBOURNE GROVE	DEVONSHIRE RD TO CHISWICK LN	CHISWICK HOMEFIELDS	COMPLETED	COMPLETED
INGRESS STREET	DEVONSHIRE RD TO ANNANDALE RD	CHISWICK HOMEFIELDS	COMPLETED	COMPLETED
CLEVELAND AVENUE	CHISWICK HIGH RD TO MERTON AV	CHISWICK HOMEFIELDS	COMPLETED	COMPLETED
SAXON AVENUE	SAXON AV (E) TO SAXON AVENUE (W)	HANWORTH	COMPLETED	COMPLETED
DEVON WAYE	WBROOK RD TO DORSET WAYE	HESTON CENTRAL	COMPLETED	COMPLETED
DALCROSS ROAD	RENFREW RD TO END OF RD (DALCROSS RD)	HESTON CENTRAL	COMPLETED	COMPLETED
CHAPEL ROAD	JCT INWOOD RD TO JCT BRISTOW ROAD	HOUNSLOW CENTRAL	COMPLETED	COMPLETED
AYLETT ROAD	ST JOHNS RD TO END OF RD	HOUNSLOW SOUTH	COMPLETED	COMPLETED
SILVERHALL STREET	N STREET TO END OF RD	ISLEWORTH	COMPLETED	COMPLETED
HONEYWOOD ROAD	WORPLE RD TO EVE RD	ISLEWORTH	COMPLETED	COMPLETED
NAPIER ROAD	WORPLE RD TO END OF RD (NAPIER RD)	ISLEWORTH	COMPLETED	COMPLETED
STEELE ROAD	NAPIER RD TO TALBOT RD (STEELE RD)	ISLEWORTH	COMPLETED	COMPLETED
LISMORE CLOSE	LINKFIELD RD TO END OF RD	SYON	COMPLETED	COMPLETED
KENDALL ROAD	ST JOHNS RD TO LINKFIELD RD (KENDALL RD)	SYON	COMPLETED	COMPLETED
ARLINGTON GARDENS	MARLBOROUGH RD TO SUTTON LN N	TURNHAM GREEN	COMPLETED	COMPLETED
HOLLY ROAD	DOLMAN RD TO END OF RD	TURNHAM GREEN	COMPLETED	COMPLETED
ST PAULS CLOSE	BATH RD TO RBT ST PAULS CL	HESTON CENTRAL	COMPLETED	COMPLETED
ST PAULS CLOSE	ST PAULS CL T JCT TO ST PAULS CL T JCT	HESTON CENTRAL	COMPLETED	COMPLETED
ST PAULS CLOSE	RBT ST PAULS CL TO RBT ST PAULS CL	HESTON CENTRAL	COMPLETED	COMPLETED
AVENUE CLOSE	THE AVENUE TO END OF RD (AVENUE CLOSE)	CRANFORD	COMPLETED	COMPLETED
Concrete Road Patching (sectional treatment)				
BEVERLEY AVENUE	WELLINGTON RD S TO END OF RD (BEVERLEY AV)	HOUNSLOW HEATH	04/07/2018	17/07/2018
SELWYN CLOSE	CAMBRIDGE RD TO END OF RD (SELWYN CL)	HOUNSLOW WEST	27/07/2018	28/07/2018
BEDFONT ROAD	START OF ISLAND TO BOUNDARY	BEDFONT	TBC	TBC
BERWYN AVENUE	LAMPTON AV TO END OF RD	HESTON EAST	27/06/2018	17/07/2018
WAREHAM CLOSE	RD GROVE RD TO END OF RBT (WAREHAM CL)	HOUNSLOW HEATH	COMPLETED	COMPLETED
HIBERNIA GDNS	RBT HIBERNIA GDNS TO RBT HIBERNIA GDNS	HOUNSLOW HEATH	COMPLETED	COMPLETED
HIBERNIA GDNS	RBT HIBERNIA GRDS TO END OF RD	HOUNSLOW HEATH	COMPLETED	COMPLETED
Footway Patch Repairs (sectional treatment)				
JERSEY ROAD	Wood Lane to Thornbury Road	OSTERLEY & SPRING GROVE	03/07/2018	17/07/2018
WHITEHALL PARK RD	WOLSELEY GRDS TO END OF RD	CHISWICK RIVERSIDE	COMPLETED	COMPLETED
ANTI-SKID surfacing (sectional)				
VICARAGE FARM ROAD	JUNCTION WITH THE CROSSWAYS	HESTON CENTRAL	COMPLETED	COMPLETED
SUTTON LANE NORTH	JUNCTION WITH ARLINGTON GDNS	TURNHAM GREEN	COMPLETED	COMPLETED
STAINES ROAD	BY ESSO GARAGE	HEST	COMPLETED	COMPLETED
LONDON ROAD	JUNCTION WITH WOOD LANE	HEST	COMPLETED	COMPLETED
HIGH ST	HALFACRE RD TO COMMERCE RD	BRENTFORD	COMPLETED	COMPLETED
HIGH ST	PARKFIELD TO ROCHESTER RD	FELT	COMPLETED	COMPLETED
HIGH ST	ROCHESTER TO PARKFIELD	FELT	COMPLETED	COMPLETED
CHERTSEY ROAD	BOUNDARY TO START OF THE SLIP	FELT	TBC	TBC
CHISWICK HIGH ROAD	JCT ACTON LANE & SUTTON LANE NORTH	CHISWICK	TBC	TBC
LIONEL ROAD SOUTH	KEW BRIDGE RD TO LIONEL RD S MINI RBT	BRENTFORD	TBC	TBC